COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/04/2007

ESTIMATE SUMMARY 11:13:02
CONTID: C14839 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 14839-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 120 WORK DAYS
US 85 LASALLE TO 22ND ST PERCENT TIME: 16.67 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH 0853-057
US 85 LASALLE TO 22ND ST
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 04/04/2007 DATE TIME STARTED 03/05/2007
1707 COLE BOULEVARD SUITE 100 DATE LET 01/18/2007 DATE WORK BEGAN
DATE AWARDED 01/24/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/06/2007 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,105,895.40 PARTICIPATING $ 641,885.15 $ 641,885.15
AWARD PROJECT AMT: $ 6,068,953.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 9.03% TOTAL EARNINGS 641,885.15 641,885.15
FUNDS AVAILABLE: $ 6,464,010.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 641,885.15 641,885.15
TOTAL CLAIMS: $ 0.00 RETATNAGE -17,344.05 -17,344.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 624,541.10 624,541.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 624,541.10 624,541.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 624,541.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14839-BID ESTIMATE RUN 05/04/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010  REMOVAL OF TREE 6.000 0.000
EACH 6.000 3,900.00
650.00000 6.000 3,900.00
0010 202-00015  REMOVAL OF HEADWALL 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0015 202-00019  REMOVAL OF INLET 5.000 0.000
EACH 3.000 1,500.00
500.00000 3.000 1,500.00
0020 202-00021  REMOVAL OF MANHOLE 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0025 202-00035  REMOVAL OF PIPE 718.000 0.000
LF 134.000 4,556.00
34.00000 134.000 4,556.00
0030 202-00070  REMOVAL OF BARRICADE 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0035 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 30.000 0.000
sY 0.000 0.00
45.00000 0.000 0.00
0040 202-00203  REMOVAL OF CURB AND GUTTER 2,115.000 0.000
LF 50.000 175.00
3.50000 50.000 175.00
0045 202-00210  *REMOVAL OF CONCRETE PAVEMENT 7,875.000 0.000
sy 1,898.000 14,235.00
7.50000 1,898.000 14,235.00
0050 202-00215  REMOVAL OF CONCRETE PAVEMENT (PLANING) 1,718.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0055 202-00220  REMOVAL OF ASPHALT MAT 6,598.000 0.000
sY 3,603.000 13,691.40

3.80000 3,603.000 13,691.40
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PCN: 14839-BID ESTIMATE RUN 05/04/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 46,437.000 0.000
sy 3,521.000 12,323.50
3.50000 3,521.000 12,323.50
0065 202-00810 REMOVAL OF GROUND SIGN 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 547.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0075 202-04002 CLEAN CULVERT 13.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0080 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,939.000 0.000
cy 9.000 148.50
16.50000 9.000 148.50
0085 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 206-00510 FILTER MATERIAL (CLASS A) 16.000 0.000
cy 0.000 0.00
65.00000 0.000 0.00
0095 208-00002 EROSION LOG (12 INCH) 150.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0100 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0105 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 252.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0110 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00

1,500.00000 0.000 0.00
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PCN: 14839-BID ESTIMATE RUN 05/04/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
Ls 0.000 0.00
4,000.00000 0.000 0.00
0120 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.000
Ls 0.050 200.00
4,000.00000 0.050 200.00
0125 210-00810 RESET GROUND SIGN 3.000 0.000
EACH 0.000 0.00
165.00000 0.000 0.00
0130 210-04010  ADJUST MANHOLE 6.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0135 210-04020  *MODIFY INLET 7.000 0.000
EACH 2.000 1,850.00
925.00000 2.000 1,850.00
0140 210-04050 ADJUST VALVE BOX 12.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0145 210-04200  *ADJUST GUARDRAIL 340.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0150 212-00006  SEEDING (NATIVE) 1.300 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0155 212-00032  SOIL CONDITIONING 1.300 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0160 213-00002  MULCHING (WEED FREE HAY) 1.300 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0165 213-00061  MULCH TACKIFIER 260.000 0.000
LB 0.000 0.00

3.00000 0.000 0.00
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PCN: 14839-BID ESTIMATE RUN 05/04/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 304-06004 AGGREGATE BASE COURSE (CLASS 6) 17,455.000 0.000
sy 0.000 0.00
4.50000 0.000 0.00
0175 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 14,046.000 0.000
cY 0.000 0.00
1.20000 0.000 0.00
0180 306-01000 RECONDITIONING 969.000 0.000
sy 0.000 0.00
5.20000 0.000 0.00
0185 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 20,558.000 0.000
(0-8")
sY 0.000 0.00
2.30000 0.000 0.00
0190 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 0.000
TON 24.950 3,118.75
125.00000 24.950 3,118.75
0195 403-05000 HOT MIX ASPHALT (REFLECTIVE CRACK INTERLAYER) 3,256.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0200 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 16,256.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0205 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 21,629.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0210 405-00000 *HEATING AND SCARIFYING TREATMENT 80,883.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0215 412-00870 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 191.000 0.000
SY 0.000 0.00
90.00000 0.000 0.00
0220 412-01120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 13,430.000 0.000
sy 0.000 0.00

75.00000 0.000 0.00
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PCN: 14839-BID ESTIMATE RUN 05/04/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 412-01220 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 691.000 0.000
sy 0.000 0.00
85.00000 0.000 0.00
0230 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 80.100 0.000
Sy 0.000 0.00
6.00000 0.000 0.00
0235 507-00000 *CONCRETE SLOPE AND DITCH PAVING 20.000 0.000
cy 0.000 0.00
380.00000 0.000 0.00
0240 601-03030 *CONCRETE CLASS D (BOX CULVERT) 39.000 0.000
cY 0.000 0.00
550.00000 0.000 0.00
0245 602-00020 *REINFORCING STEEL (EPOXY COATED) 13,660.000 0.000
1B 0.000 0.00
2.20000 0.000 0.00
0250 603-01240 24 INCH REINFORCED CONCRETE PIPE 367.000 0.000
LF 116.000 10,440.00
90.00000 116.000 10,440.00
0255 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 130.000 0.000
LF 65.000 13,650.00
210.00000 65.000 13,650.00
0260 603-05024 24 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0265 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 65.000 0.000
EACH 65.000 260,000.00
4,000.00000 65.000 260,000.00
0270 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 60.000 3,600.00
60.00000 60.000 3,600.00
0275 604-00305 *INLET TYPE C (5 FOOT) 5.000 0.000
EACH 2.000 4,400.00

2,200.00000 2.000 4,400.00
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PCN: 14839-BID ESTIMATE RUN 05/04/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-00310 *INLET TYPE C (10 FOOT) 1.000 0.000
EACH 1.000 2,800.00
2,800.00000 1.000 2,800.00
0285 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0290 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 1.000 3,300.00
3,300.00000 1.000 3,300.00
0295 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,325.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0300 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 50.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0305 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0310 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0315 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0320 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0325 607-11525 *FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0330 607-21300 *FENCE BARRIER WITH METAL POSTS 600.000 0.000
LF 0.000 0.00

4.00000 0.000 0.00
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PCN: 14839-BID ESTIMATE RUN 05/04/2007
PROJECT: NH 0853-057 ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 608-00015 TRUNCATED DOMES 150.000 0.000
SF 0.000 0.00
40.00000 0.000 0.00
0340 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 299.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0345 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,029.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0350 609-60011 CURB TYPE 6 (SECTION M) 2,484.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0355 610-00026 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 270.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0360 612-00001 *DELINEATOR (TYPE I) 144.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0365 612-00002 *DELINEATOR (TYPE II) 273.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0370 612-00003 *DELINEATOR (TYPE III) 60.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0375 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 968.000 0.000
LF 968.000 11,132.00
11.50000 968.000 11,132.00
0380 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,448.000 0.000
LF 1,448.000 21,720.00
15.00000 1,448.000 21,720.00
0385 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 0.000
LF 87.000 913.50

10.50000 87.000 913.50
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0390 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 240.000 0.000
LF 166.000 1,992.00
12.00000 166.000 1,992.00
0395 614-00012 *SIGN PANEL (CLASS II) 96.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0400 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 12.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0405 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 1.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0410 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 60.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0415 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 5.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
180.00000 0.000 0.00
0420 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 15.000 0.000
EACH 15.000 9,000.00
600.00000 15.000 9,000.00
0425 614-80313 BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0430 621-00450 DETOUR PAVEMENT 550.000 0.000
sy 550.000 15,400.00
28.00000 550.000 15,400.00
0435 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
40,000.00000 0.000 0.00
0440 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 63,750.00

255,000.00000 0.250 63,750.00
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0445 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.000 0.00
4,500.00000 0.000 0.00
0450 627-00005 EPOXY PAVEMENT MARKING 348.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0455 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 850.000 0.000
GAL 0.000 0.00
28.00000 0.000 0.00
0460 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 982.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0465 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,010.000 0.000
LINE)
SF 0.000 0.00
12.00000 0.000 0.00
0470 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0475 630-00000 *FLAGGING 6,000.000 0.000
HOUR 847.000 19,481.00
23.00000 847.000 19,481.00
0480 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 0.000
DAY 11.000 1,760.00
160.00000 11.000 1,760.00
0485 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 0.000
DAY 17.000 12,240.00
720.00000 17.000 12,240.00
0490 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 27.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0495 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 5.000 0.000
EACH 2.500 825.00
330.00000 2.500 825.00
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0500 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 73.000 0.000
EACH 15.500 1,240.00
80.00000 15.500 1,240.00
0505 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 216.000 0.000
EACH 41.000 4,510.00
110.00000 41.000 4,510.00
0510 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 0.000
EACH 20.500 2,357.50
115.00000 20.500 2,357.50
0515 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0520 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 1.500 6,750.00
4,500.00000 1.500 6,750.00
0525 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 15.000 0.000
TYPE)
EACH 3.500 4,550.00
1,300.00000 3.500 4,550.00
0530 630-80360 *DRUM CHANNELIZING DEVICE 160.000 0.000
EACH 80.000 2,800.00
35.00000 80.000 2,800.00
0535 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 0.000
EACH 30.000 1,050.00
35.00000 30.000 1,050.00
0540 630-80370 CONCRETE BARRIER (TEMPORARY) 2,110.000 0.000
LF 1,055.000 42,200.00
40.00000 1,055.000 42,200.00
0545 630-80380 *TRAFFIC CONE 36 INCH 200.000 0.000
EACH 70.000 700.00
10.00000 70.000 700.00
0550 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 1.000 8,000.00

8,000.00000 1.000 8,000.00
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CAT NO0200 ROADWAY

0555 700-70010 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0560 700-70011 F/A PARTNERING 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0565 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 75,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0570 700-70016 F/A FUEL COST ADJUSTMENT 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0575 700-70021 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0580 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0585 700-70025 F/A QUALITY INCENTIVE PAYMENT 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0590 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0595 700-70320 F/A SPRINKLERS 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0600 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 6,775,221.40 $ 587,759.158§ 587,759.15
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CAT NO0300 STR. NO. C-18-K

0605 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 3,550.000 0.000
sy 3,521.000 21,126.00
6.00000 3,521.000 21,126.00
0610 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 883.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0615 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 44.000 0.000
sy 0.000 0.00
110.00000 0.000 0.00
0620 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000 0.000
cY 0.000 0.00
750.00000 0.000 0.00
0625 202-00504 REMOVAL OF EXPANSION DEVICE 648.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0630 206-00000 STRUCTURE EXCAVATION 61.000 0.000
cY 0.000 0.00
35.00000 0.000 0.00
0635 206-00100 STRUCTURE BACKFILL (CLASS 1) 44.000 0.000
cy 0.000 0.00
46.00000 0.000 0.00
0640 403-33851 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 574.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0645 515-00120 *WATERPROOFING (MEMBRANE) 3,550.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0650 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 707.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0655 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 101.000 0.000
cy 0.000 0.00

300.00000 0.000 0.00
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ESTIMATE RUN 05/04/2007

ESTIMATE NO: 0001 11:13:02
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. C-18-K
0660 602-00020 REINFORCING STEEL (EPOXY COATED) 1,350.000 0.000
1B 0.000 0.00
2.20000 0.000 0.00
CAT 0300 CURRENT AMT $ 294,674.00 $ 21,126.008 21,126.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0665 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 17,000.00
17,000.00000 1.000 17,000.00
0670 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0675 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 2,000.00
1,000.00000 2.000 2,000.00
0680 700-70220 F/A PHONE SERVICE LONG DISTANCE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 36,000.00 $ 33,000.00$ 33,000.00
PROJECT TOTAL CURRENT AMT $ 7,105,895.40 $ 641,885.15$ 641,885.15



